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AO Administrative Orders 

 2007 – EPA issues Administrative Order (AO) addressing 

Sanitary Sewer Overflows (SSOs)  at Outfall 003 at Kline’s 

Island Waste Water Treatment Plant (KIWWTP).

 2009 – EPA issues AO to all Sewer Signatories addressing 

SSOs system wide. This AO had a compliance date of 

12/31/14 which was not met.  



2/10/16 - EPA grants an extension to 12/31/17 at which 

time a compliance plan is to be submitted.

6/14/17 – Meeting is held with EPA, PaDEP, the City, and 

LCA in which City provides a presentation of 

development of its plan to utilize blending at KIWWTP and 

provides the technical, environmental, and economic 

justifications for this approach.  Costs of the capital 

improvements are estimated to be $25 M.  



“At the meeting we discussed the fact that 

Outfall #003 has only been triggered twice in the last 

five years due to wet weather causes. 

As such, we would encourage EPA to seriously 

consider withdrawal of the AOs…” 

8/8/17- City sends letter noting there was no follow up 

by EPA to the June meeting and reiterating the 

City’s intent to proceed with blending.  



11/2/17 - letter from EPA cited a review of semi –annual 

reports submitted by the parties, other reports, the June 

presentation, and substantial progress made including 

the fact that there were only 2 SSOs at Outfall 003 in 5 

years.  Rather than spending millions of dollars on capital 

improvements at KIWWTP:

“We think it would be more prudent to 

maintain the focus on critical collection 

system rehabilitation and maintenance.”                   



11/22/17 – City responds to the 11/2/17 EPA letter extending 

appreciation of EPA’s acknowledgement of the significant 

progress, but notes the 12/31/17 deadline can’t be met for any 

alternative but blending and therefore the deadline for 

submission should be extended.

12/12/17 – EPA sends letter agreeing to provide an extension 

and suggesting a meeting be held in January 2018.



1/8/17- The City responds to EPA’s 12/12/17 letter 

agreeing that a meeting is necessary.  The City requests 

that EPA provide a presentation at the meeting and lists 

seven (7) areas of concern associated with the change 

in approach suggested by EPA.   

2/14/18 – A meeting is confirmed for 3/23/18 to be held 

at LCA between EPA, PaDEP, the City, LCA, and the 

Sewer Signatories.



3/23/18 – Following introductions, EPA unexpectedly 

announces that EPA intends to “disengage” from the 

AO process and the continued review and oversight of 

subsequent programs and regulatory obligations would 

become PaDEP’s responsibility. 

This transition would be contingent upon submission of a 

Regional Flow Management Strategy (RFMS) which 

would need to be accepted by EPA.  EPA wants the 

RFMS to evidence regional cooperation and 

collaboration. 

“Prove to us that you can work together.” 

-Mr. David McGuigan, Associate Director, US EPA, Region III



4/3/18 - EPA sends follow-up letter, giving the parties 

120 days to develop, organize, coordinate, and 

deliver the Regional Flow Management Strategy 

to EPA by 8/1/18.

“As agreed at the meeting, EPA looks forward to the 

submission of a regional flow management strategy 

to be developed in collaboration by all the signatories. 

The submission will assist EPA in determining the 

obligations of the administrative orders as met.” 



4/4/18 - AO Technical Advisory Group consisting of 

representatives from the City, LCA, and their consultants  

meet to begin structuring the RFMS and its components. 

4/10/18 - Meeting held with City, LCA, and Sewer Signatories 

to review initial drafts, discuss what each of the RFMS 

elements should include, develop time table for 

deliverables, etc. 
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Kline’s Island Sewer System Regional Flow 

Management Strategy

• Collection System Operation 

and Maintenance

• System Characterization

• Inflow and Infiltration Removal

• Flow Monitoring

-4/3/18 - EPA letter on requirements of the RFMS



Regional Flow Management Strategy 

Submission  

• Describes attributes of each contributor

• Discusses regional  flow monitoring and system 

characterization planning

• Letter from each of the listed parties agreeing to their 

commitment to the  RFMS

• Copy of each party’s O&M manual for their system 

• Copy of each party’s Source Reduction Plan (SRP) to 

address I&I within their system. 



Physical Inventory

& Attributes 
933 miles of sewer pipe 
from 14 municipal entities 



On the Horizon
________________________________________________________________________

All parties have been working cooperatively; intermediate 

delivery targets are being met; submission deadline will be met.

Await response from EPA; possible request for additional 

information.

Assuming EPA is satisfied with RFMS and oversight is transferred to 

PaDEP:

• Legal documents will need to be developed

• Schedule meeting  with PaDEP



Key Points: 
Benefits
1. The Administrative Orders will be withdrawn.  

2. The capital costs for addressing the SSOs will be significantly 

reduced for all parties. For example, under the original plan, 

the costs of Allentown’s share of capital improvements at 

KIWWTP and conveyance system upgrades were estimated 

at $17.7M.     Although still under review, I&I remediation 

efforts under the SRP will range from $3-5M over essentially 

the same time frame.

3. The time, effort, and costs of staff and consultants will be 

significantly reduced.  



Key Points: 
Risk: 

1. The Risk is that parties will not maintain efforts and we will 

potentially be faced with a new Administrative Order or PaDEP 

can impose restrictions on development and/or increased flows 

to the collection system. 



Success of the Program

Key to the success of EPA’s proposed approach is continued 

diligence to maintenance of the collection systems and 

undertaking necessary capital improvements in a timely 

manner and balancing those efforts to accommodate growth.  

More rigorous flow monitoring, including flows during wet 

weather events, collection system characterization, and 

regularly scheduled meetings to review everyone’s efforts are 

cornerstones for tracking progress.



Questions? 


